Michigan Wireless E-911 Service
Quarterly Status Report

CMRS Provider Name:

Nextel

For period:

Apr-02

Prepared by:

Robert D. Montgomery

Request Proj./Actual Phase | Request Proj./Actual Phase Il Deployment

PSAP Date Phasel |Phasel* Solution Date Phase Il Phase Il * Solution Status
Bay County 911 Central 6/28/00 11/13/01 HCAS FCC waiver to Oct 2002 |Hand set solution _[Phase | Deployed
Branch County 911 6/8/00 8/23/01 CAS FCC waiver to Oct 2002 |Hand set solution _[Phase | Deployed
Cass County 911 6/12/00 8/23/01 CAS FCC waiver to Oct 2002 |Hand set solution _[Phase | Deployed
Clinton County 911 5/30/00 7/31/01 CAS FCC waiver to Oct 2002 |Hand set solution _[Phase | Deployed
Grand Traverse Co. 911 6/30/00 3/6/02 CAS FCC waiver to Oct 2002 |Hand set solution _[Phase | Deployed
Gratiot County 911 7/24/00 7/27/01 CAS FCC waiver to Oct 2002 |Hand set solution _[Phase | Deployed
Huron County 911 7/6/00 12/21/01 HCAS FCC waiver to Oct 2002 |Hand set solution _[Phase | Deployed
Isabelle County 911 5/27/00 8/9/01 CAS FCC waiver to Oct 2002 |Hand set solution _[Phase | Deployed
Leelanau 12/4/00 3/6/02 CAS FCC waiver to Oct 2002 |Hand set solution _[Phase | Deployed
Midland County 911 7/13/00 3/28/02 HCAS FCC waiver to Oct 2002 |Hand set solution _[Phase | Deployed
Montcalm CCD 7/18/00 6/12/01 CAS FCC waiver to Oct 2002 |Hand set solution _[Phase | Deployed
Saginaw County 911 7/13/00 3/28/02 HCAS FCC waiver to Oct 2002 |Hand set solution _[Phase | Deployed
Shiawassee County 911 6/21/00 8/9/01 CAS FCC waiver to Oct 2002 |Hand set solution _[Phase | Deployed
St Joesph County 911 7/13/00 8/23/01 CAS FCC waiver to Oct 2002 |Hand set solution _[Phase | Deployed
Tuscola County 911 6/26/00 12/5/01 HCAS FCC waiver to Oct 2002 |Hand set solution _[Phase | Deployed
Van Buren County 911 4/12/01 8/23/01 CAS FCC waiver to Oct 2002 |Hand set solution |Phase | Deployed
Allegan Co. CD 6/6/00 May-02 HCAS FCC waiver to Oct 2002 Hand set solution E911 testing in Jan
Antrim 10/4/00 May-02 CAS FCC waiver to Oct 2002 Hand set solution E911 testing in Mar
Arenac 12/1/00 May-02 HCAS FCC waiver to Oct 2002 Hand set solution E911 testing in Feb
Barry Co. CD 7/5/00 May-02 HCAS FCC waiver to Oct 2002 Hand set solution E911 testing in Mar
Benzie County Sheriff 6/27/00 Apr-02 HCAS FCC waiver to Oct 2002 Hand set solution Routing/Waiting trunk order
Berrien 9/11/00 May-02 HCAS FCC waiver to Oct 2002 Hand set solution E911 testing in Feb
Calhoun County Sheriff 1/23/01 Apr-02 HCAS FCC waiver to Oct 2002 Hand set solution Routing/Waiting trunk order
CCE CDA 8/2/00 Apr-02 HCAS FCC waiver to Oct 2002 Hand set solution Routing/Waiting trunk order
City of Flint 12/6/00 Apr-02 HCAS FCC waiver to Oct 2002 Hand set solution Routing/Waiting trunk order
Crawford 2/23/01 Apr-02 CAS FCC waiver to Oct 2002 Hand set solution Routing/Waiting trunk order
Meridian Township PD 4/13/01 Apr-02 HCAS FCC waiver to Oct 2002 Hand set solution Routing/Waiting trunk order
MSU PD 4/13/01 May-02 HCAS FCC waiver to Oct 2002 Hand set solution Routing/Waiting trunk order
East Lansing PD 4/13/01 May-02 HCAS FCC waiver to Oct 2002 Hand set solution Routing/Waiting trunk order
Eaton Co. CD 7/10/00 May-02 HCAS FCC waiver to Oct 2002 Hand set solution E911 testing in Feb
Genesee Co. CC 7/11/00 May-02 HCAS FCC waiver to Oct 2002 Hand set solution Routing/Waiting trunk order
Gladwin County E911 10/25/00 Apr-02 HCAS FCC waiver to Oct 2002 Hand set solution E911 testing in Feb
Grand Rapids PD 4/24/01 May-02 HCAS FCC waiver to Oct 2002 Hand set solution
Greenville 12/11/00 May-02 CAS FCC waiver to Oct 2002 Hand set solution Routing/Waiting trunk order
Hillsdale Co. CD 7112100 May-02 HCAS FCC waiver to Oct 2002 Hand set solution Routing/Waiting trunk order
Huron County 911 7/6/00 May-02 HCAS FCC waiver to Oct 2002 Hand set solution E911 testing in Feb
Ingham County 911 4/26/01 Jun-02 HCAS FCC waiver to Oct 2002 Hand set solution Routing/Waiting trunk order
lonia CCD 7/6/00 Jun-02 HCAS FCC waiver to Oct 2002 Hand set solution E911 testing in Feb
Kalamazoo County Sheriff 3/29/01 May-02 HCAS FCC waiver to Oct 2002 Hand set solution E911 testing in Mar
Kalkaska County Sheriff 4/12/01 Jun-02 HCAS FCC waiver to Oct 2002 Hand set solution Routing/Waiting trunk order
Kent County 3/23/01 May-02 HCAS FCC waiver to Oct 2002 Hand set solution E911 testing in Jan
Lapeer County 911 712100 May-02 HCAS FCC waiver to Oct 2002 Hand set solution E911 testing in Jan
Lenawee 11/14/00 May-02 HCAS FCC waiver to Oct 2002 Hand set solution Routing/Waiting trunk order
Livingston 11/17/00 Jun-02 HCAS FCC waiver to Oct 2002 Hand set solution Routing/Waiting trunk order
Macomb County Sheriff 4/18/01 Jun-02 HCAS FCC waiver to Oct 2002 Hand set solution Routing/Waiting trunk order
Manistee County 911 7/24/00 Jun-02 CAS FCC waiver to Oct 2002 Hand set solution Routing/Waiting trunk order
Meceola CCD 6/26/00 Jun-02 HCAS FCC waiver to Oct 2002 Hand set solution Routing/Waiting trunk order
Monroe CCD 7/11/00 Jun-02 HCAS FCC waiver to Oct 2002 Hand set solution Routing/Waiting trunk order
Muskegon 5/20/00 Jun-02 CAS FCC waiver to Oct 2002 Hand set solution Routing/Waiting trunk order




Newaygo County 911 4/4/01 Jul-02 CAS FCC waiver to Oct 2002 Hand set solution Routing/Waiting trunk order
Oakland 7/20/00 Jul-02 HCAS FCC waiver to Oct 2002 Hand set solution Routing/Waiting trunk order
Ogemaw County Sheriff 3/29/01 Jul-02 HCAS FCC waiver to Oct 2002 Hand set solution Routing/Waiting trunk order
Ottawa CCD 8/1/00 Apr-02 HCAS FCC waiver to Oct 2002 Hand set solution Routing/Waiting trunk order
Roscommon CCD 7/18/00 Apr-02 CAS FCC waiver to Oct 2002 Hand set solution Routing/Waiting trunk order
Sanilac 2/12/01 May-02 HCAS FCC waiver to Oct 2002 Hand set solution E911 testing in Jan

St. Claire County Sheriff 3/6/01 May-02 HCAS FCC waiver to Oct 2002 Hand set solution E911 testing in Feb
Washtenaw CDA 7/14/00 Jun-02 HCAS FCC waiver to Oct 2002 Hand set solution Routing/Waiting trunk order
Conf of Eastern Wayne 4/10/01 Jun-02 HCAS FCC waiver to Oct 2002 Hand set solution Data Collection

Conf of Western Wayne 9/11/00 May-02 HCAS FCC waiver to Oct 2002 Hand set solution Routing/Waiting trunk order
Detroit (City of) 3/16/01 May-02 HCAS FCC waiver to Oct 2002 Hand set solution Routing/Waiting trunk order
\Wexford County Sheriff 7/13/00 May-02 HCAS FCC waiver to Oct 2002 Hand set solution Routing/Waiting trunk order




Michigan Wireless E-911 Service
Quarterly Status Report

CMRS Provider Name: Dobson/American Cellular

For period: Apr-02

Prepared by: Sean O'Hara/Special Projects Coordinator

Request Proj./Actual Phase | Request Proj./Actual Phase Il Deployment
PSAP Date Phase | Phase | * Solution Date Phase Il Phase Il * Solution Status
Antrim Nov-02 May-02 NCAS N/A N/A Network-Based Awaiting MSAG from PSAP
Baraga Jan-02 Jul-02 NCAS N/A N/A Network-Based To be routed to Negaunee County
Benzie Sep-00 Feb-02 NCAS N/A N/A Network-Based Awaiting MSAG from PSAP
Charlevoiz Sep-00 Feb-02 NCAS N/A N/A Network-Based Awaiting MSAG from PSAP
Dickinson Apr-01 Feb-02 NCAS N/A N/A Network-Based Live E9-1-1 on 2/21/02
Emmet Sep-00 Feb-02 NCAS N/A N/A Network-Based Awaiting MSAG from PSAP
Gogebic* N/A N/A NCAS N/A N/A Network-Based Have not received request.
Grand Traverse Sep-00 Feb-02 NCAS N/A N/A Network-Based Live E911 on 3/18/02
Houghton Apr-01 Feb-02 NCAS N/A N/A Network-Based Testing w/PSAP week of April 1
Huron Sep-00 Feb-02 NCAS N/A N/A Network-Based Live E9-1-1 on 2/15/02
Iron Apr-01 Feb-02 NCAS N/A N/A Network-Based Awaiting MSAG from PSAP
Kalkaska Apr-01 Feb-02 NCAS N/A N/A Network-Based Awaiting MSAG from PSAP
Keweenaw Apr-01 Feb-02 NCAS N/A N/A Network-Based To be routed to Negaunee County
Lake Sep-00 Feb-02 NCAS N/A N/A Network-Based Awaiting MSAG from PSAP
Leelanau Mar-01 Feb-02 NCAS N/A N/A Network-Based Live E9-1-1 on 3/18/02
Manistee Sep-00 Feb-02 NCAS N/A N/A Network-Based Live E9-1-1 on 3/19/02
Marquette Apr-01 Feb-02 NCAS N/A N/A Network-Based Live E9-1-1 on 2/21/02
Mason Jan-02 Jul-02 NCAS N/A N/A Network-Based Trunks on order w/Verizon
Menominee Apr-01 Feb-02 NCAS N/A N/A Network-Based Awaiting MSAG from PSAP
I Mar-01 Feb-02 NCAS N/A N/A Network-Based Live E9-1-1 on 3/19/02

Ontonagon Apr-01 Feb-02 NCAS N/A N/A Network-Based To be routed to Negaunee County
Osceola Sep-00 Feb-02 NCAS N/A N/A Network-Based Awaiting MSAG from PSAP
Sanilac Mar-01 Feb-02 NCAS N/A N/A Network-Based Live E9-1-1 on 2/22/02
Tuscola Sep-00 Feb-02 NCAS N/A N/A Network-Based Live E9-1-1 on 2/21/02
Wexford Sep-00 Feb-02 NCAS N/A N/A Network-Based Live E9-1-1 on 3/19/02




Michigan Wireless E-911 Service
Quarterly Status Report

CMRS Provider Name:

RFB Cellular, Inc., d/b/a Cellular One of Northeast Michigan

For period:

Oct-01

Prepared by: Sean Burke
Request Proj./Actual Phase | Request Proj./Actual Phase Il Deployment
PSAP Date Phase | Phase | * Solution Date Phase Il Phase Il * Solution Status
Alcona County 5/23/00 Jan-00 CAS Phase | Deployed
Alger County 4/9/01 Feb-01 NCAS MSAG Entry
Alpena County 8/1/00 Jun-00 CAS Phase | Deployed
CCE; Cheboygan County 9/1/00 Feb-01 NCAS Data Collection
Chippewa County 4/11/01 Feb-01 NCAS Data Collection
Crawford County 2/23/01 Jan-00 CAS Phase | Deployed
Delta County 9/1/00 Feb-01 NCAS Data Collection
Luce Co (Negaunee R.D.) 2/23/01 Feb-01 NCAS Data Collection
Mackinac Co (Neg. R.D.) 1/26/01 Feb-01 NCAS Waiting Trunk Order
Schoolcraft Co (Neg R.D.) 6/7/01 Feb-01 NCAS Data Collection
Montmorency County 3/14/01 Jan-00 CAS Phase | Deployed
Oscoda County 4/10/01 Jan-00 CAS Phase | Deployed
Otsego County 12/14/99 Jan-00 CAS Phase | Deployed
Presque Isle County 3/14/01 Jan-00 CAS Phase | Deployed




Michigan Wireless E-911 Service
Quarterly Status Report

CMRS Provider Name:

Cingular Wireless

For period:

Apr-02

Prepared by:

Jerry Branock -- Regional Mgr. Emergency Services

Request Proj./Actual Phase | Request Proj./Actual Phase Il Deployment

PSAP Date Phase | Phase | * Solution Date Phase Il Phase Il * Solution* Status
Genesee Co. ETSB 9/1/00 3/1/01 NCAS - Intrado 3/8/02 TDOA/EOTD _ [Live Phase 1
City of Flint 12/6/00 7/19/01 NCAS - Intrado TDOA/EOTD _ [Live Phase 1
Lapeer 9/1/00 4/26/01 NCAS - Intrado TDOA/EOTD Live Phase 1
Livingston 11/17/00 2/8/02 NCAS - Intrado TDOA/EOTD Live Phase 1
Macomb 9/1/00 10/17/01 NCAS - Intrado TDOA/EOTD _ [Live Phase 1
Monroe NCAS - Intrado TDOA/EOTD Waiting for request/NDA/SOA
Oakland 7/19/00 NCAS - Intrado TDOA/EOTD PSAP has put deployment on hold.
Shiawassee 6/21/00 7/12/01 NCAS - Intrado TDOA/EOTD Live Phase 1
St. Clair 3/6/01 1/4/02 NCAS - Intrado TDOA/EOTD _ [Live Phase 1
Washtenaw 9/1/00 2/9/01 NCAS - Intrado TDOA/EOTD Live Phase 1
Wayne -- CWW 9/11/00 NCAS - Intrado TDOA/EOTD |2 PSAPs live, waiting on call routing/testing for remainder.
Wayne -- City of Detroit 11/2/00 11/30/01 NCAS - Intrado TDOA/EOTD Live Phase 1
Wayne -- CEW 4/10/01 NCAS - Intrado TDOA/EOTD Waiting on call routing approval, meeting scheduled 4/14/02.
Wayne -- Downriver 4/10/01 NCAS - Intrado TDOA/EOTD Waiting on PSAPs to complete boundary verification and call routing.

*TDOA for TDMA technology, EOTD for GSM technology.




Michigan Wireless E-911 Service
Quarterly Status Report

CMRS Provider Name:

Thumb Cellular

For period:

Nov-01

Prepared by:

Jerry Branock -- Regional Mgr. Emergency Services

Request Proj./Actual Phase | Request Proj./Actual Phase Il Deployment
PSAP Date Phase | Phase | * Solution Date Phase Il Phase Il * Solution Status
Huron Co. 9-1-1 7/6/00 NCAS In Progress
Tuscola County 9-1-1 6/26/00 NCAS In Progress
Sanilac County No Request NCAS In Progress




Michigan Wireless E-911 Service
Quarterly Status Report

CMRS Provider Name:

Sprint PCS

For period:

Apr-02

Prepared by:

Becky Garten

Request Proj./Actual Phase | Request Proj./Actual Phase Il Deployment
PSAP Date Phase | Phase | * Solution Date Phase Il Phase Il * Solution Status
Did not have sites when they applied. We now have one site in Albion. |

Albion DPS 11/28/01 Nov-02 NCAS am process cell data.

Translations issue with our SS7 signaling has been determined. Trunks
will be reordered as CAMA. Testing will be rescheduled once trunks are

Allegan County Central 1/15/01 Aug-02 NCAS in.

Translations issue with our SS7 signaling has been determined. Trunks
will be reordered as CAMA. Testing will be rescheduled once trucks are

Bay County Central 9/8/00 Aug-02 NCAS in.

Call routing sent 10/17/01. PSAP has been contacted many times and
has not returned it. Rescind letter sent 2/12/02. PSAP did not respond

Branch Co. 911 Central 3/29/01 to letter.

Calhoun County Central & City

of Battle Creek 4/1/01 Sep-02 NCAS Call routing returned. Ordering panis from LEC
System testing started 4/18/02. Drive testing to be complete by

Clinton Co 911 Central 10/1/00 May-02 CAS May 1, 2002.

Conf. of Eastern Wayne 4/19/01 PSAP will not start review of call routing until Downriver is launched.
Currently in Call Routing. Net Recs projected to be done in May. Will

Conf. of Western Wayne 9/19/00 NCAS deploy after Cingular.

PSAP has been nonresponsive to Call Routing. Sent rescind letter
2/12/02. PSAP called 3/18/02 asking not to be rescinded, but has not

Detroit P.D. 3/26/01 returned call routing.

Downriver Mutual Aid 911 4/16/01 Still in call routing.

Translations issue with our SS7 signaling has been determined. Trunks
will be reordered as CAMA. Testing will be rescheduled once trunks are

East Lansing P.D. 4/19/01 Aug-02 NCAS in.

Eaton County Central 9/8/00 Sep-02 Net recs currently under development.

Translations issue with our SS7 signaling has been determined. Trunks
will be reordered as CAMA. Testing will be rescheduled once trunks are

Flint Emergency 911 Ctr. 3/23/01 Aug-02 NCAS in.

Translations issue with our SS7 signaling has been determined. Trunks
will be reordered as CAMA. Testing will be rescheduled once trunks are

Genesee Co. Comm Cir. 9/1/00 Aug-02 NCAS in.

Grand Rapids P.D. 5/14/01 Problems in call routing. Working with PSAP for resolution.
Translations issues with our SS7 signaling has been determined. Trunks
will be reordered as CAMA. Testings will be rescheduled once trunks

Ingham County (inc. Lansing) [5/1/01 Aug-02 NCAS are in.

Translations issue with our SS7 signaling has been determined. Trunks

will be reordered as CAMA. Testing will be rescheduled once trunks are
lonia County Central 1/1/00 Aug-02 NCAS in.

Possible coverage. Spoke with Jim Twarog on 3/1/02, he told me that
losco County Central 2/27/02 we had a site under construction. Have not been confirmed.

Translations issue with our SS7 signaling has been determined. Trunks

will be reordered as CAMA. Testings will be rescheduled once trunks

Jackson County Sheriff 4/3/01 Aug-02 NCAS are in.

Kalamazoo County Sherif 3/26/01 PSAP equipment will not be upgraded until beginning of 2003.

Kalkaska County Sheriff 4/9/01 Determining coverage.




Kent County including the City
of Grand Rapids & MSP
Rockford Post

6/8/01

Call routing shows calls going to Michigan State Police, Rockford Post.
Rockford Post is not Phase 1 capable. Working with PSAP.

Lapeer County E911

9/1/00

Aug-02

NCAS

Translations issue with our SS7 signaling has been determined. Trunks
will be reordered as CAMA. Testing will be rescheduled once trunks are
in.

Lenawee County Sheriff

1/15/01

Aug-02

NCAS

Translations issue with our SS7 signaling has been determined. Trunks
will be reordered as CAMA. Testing will be rescheduled once trunks are
in.

Macomb County Central

9/1/00

Aug-02

NCAS

Translations issue with our SS7 signaling has been determined. Trunks
will be reordered as CAMA. Testing will be rescheduled once trunks are
in.

City of Marshall

11/14/01

Did not have coverage when they applied. As of 3/27/02 we have
coverage. Preparing maps for call routing.

Midland County Central

9/1/00

Aug-02

NCAS

Translations issue with our SS7 signaling has been determined. Trunks
will be reordered as CAMA. Testing will be rescheduled once trunks are
in.

Monroe County Central

9/1/00

Call routing has not been returned by PSAP.

Muskegon County Central

2/13/01

Aug-02

NCAS

Translations issue with our SS7 signaling has been determined. Trunks
will be reordered as CAMA. Testing will be rescheduled once trunks are
in.

Oakland County

8/16/00

Request on hold per request from PSAP.

Ottawa County Central

9/1/00

Aug-02

NCAS

Translations issue with our SS7 signaling has been determined. Trunks
will be reordered as CAMA. Testing will be rescheduled once trunks are
in.

Saginaw County 911

9/1/00

Aug-02

NCAS

Translations issue with our SS7 signaling has been determined. Trunks
will be reordered as CAMA. Testing will be rescheduled once trunks are
in.

Shiawassee County Central

7/6/00

May-02

CAS

System testing started 4/16/02. Found that panis had not been loaded at
LEC. Will reschedule testings befoe end of April.

St. Clair County

3/16/01

Aug-02

NCAS

Translations issue with our SS7 signaling has been determined. Trunks
will be reordered as CAMA. Testings will be rescheduled once trunks
are in.

Van Buren County Sheriff

4/30/01

Aug-02

NCAS

Translations issue with our SS7 signaling has been determined. Trunks
will be reordered as CAMA. Testing will be rescheduled once trunks are
in.

Washtenaw County Central

9/1/00

Aug-02

NCAS

Translations issue with our SS7 signaling has been determined. Trunks
will be reordered as CAMA. Testing will be rescheduled once trunks are
in.




